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Muscoy Team Conference Call Notes 
19 March 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2 

 
 Russell Smith/SBMWD 

Construction/Validation/Performance (Kit Veldman) 

��The 12-Month Final report is scheduled for distribution on 6 April. 
��The Draft Final RA report is scheduled for distribution on 30 March. 
��Comments are due to the City for the Well Sites report on 27 March. 
��URS is preparing the Draft Well Installation report for EW-108S and 141A, scheduled for 

distribution on 5 April. 
��Carbon was removed from EW-108S on 13 March. 
�� Final inspections were performed on EW-108S and 141A on 15 March, for the URS portion 

of the work. 
��The City began their final construction of EW-108S week of 12 March and will continue this 

week. 

General Discussion 

��Beginning week of 26 March, Matt will provide Kit an updated construction report on the 
work they perform on site via email; Kit will update the Weekly Reports with this 
information. 

��Mike reported current status at the site: 
o The wellhead has been poured; the equipment will be set up on 20 March. 
o Electrical underground conduits are in place. 
o Pouring the pads at the two bases for the panels. 
o Looking into prices for repairing the concrete and some of the landscaping. 
o As soon as equipment gets in, will be fitting the pipes. 
o In order to meet the schedule, we need to get the permit amendment in. 
o Coordinating with Edison for electrical hookup.  May be issue. 

�URS will provide the City the Water Well Drillers report to go into the permit amendment (by 
21-22 March) and the as-built drawings for the well. URS will keep Kim and the City 
updated with this information. 

��URS will provide January validated data to Mark when it is entered in database. 
 
��On 29 March, Bob (Muni) will be making a presentation in San Francisco, 1:00 PM – 4:00 

PM, on the well database for the groundwater model development. If anyone from our team is 
interested in attending, please let Kim know. 

Next Conference Call 

Monday, 26 March 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
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minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


